

SPS-E011-81
11 February 1981

MEMORANDUM FOR : Director of Data Processing
FROM : [REDACTED] 25X
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 10 February 1981

1. SAFE

On 9 February 1981, [REDACTED] 25X
gave a briefing on SAFE to Mr.
system architect.

2. ADSTAR

A. Output has been produced from the 35 mm film
converter that has been successfully printed [REDACTED] 25X
hard/soft copy printer. The film material was representative
of the DO's entire density range. As a result, the 35 mm
conversion task is once more in operation.

B. On 5 February, the aperture card material was
successfully printed. OCR's microfiche camera is still
down, so that part of the test is still delayed.

[REDACTED] 25X1

[REDACTED] 25X